


CONSULTANTS: LNW
 CONTRACTOR: TBD
 FUNDS: 489-\$345,000

**FLAGLER COURT IMPROVEMENTS
 PROJECT # 04828361**

Project Manager: Steve Sarley/
 Daniel Roberge
 Updated: 12/2/05



CONTRACT VALUE: \$345,000
 PAID TO DATE: \$0



Project Description: Replace/upgrade storm water, sanitary and water main infrastructure.

Current Status: Study/report phase.