
ID Task Name Duration Start

1 ` 44 days Mon 1/3/05

2 GASB 34 CONDITION
ASSESSMENT

44 days Mon 1/3/05

3 FUNDING 230 days Wed 2/16/05

4 FUNDING PREPARTION, BUDGET
APPROVAL BY THE CITY
COMMISSION

230 days Wed 2/16/05

5 ADVERTISE & AWARD 164 days? Sun 10/16/05

6 Bid and Advertise 33 days Sun 10/16/05

7 Preparation of Contract documents
and Bid Tabulation

26 days? Thu 11/17/05

8 City Attorney (Draft Agreement) 93 days Mon 12/12/05

9 Contractor's Signature, Payment and
Performance Bonds. Contractor
declined to sign the contract with the
City.

14 days Wed 3/15/06

10 RE-ADVERTISE & AWARD 192 days Sun 5/7/06

11 Rebid and Advertise 33 days Sun 5/7/06

12 Preparation of Bid Tabulation and
Contract documents

22 days Thu 6/8/06

13 Wynn & sons - correction to bid
documents

14 days Thu 6/29/06

14 City Attorney (Draft Agreement) 71 days Wed 7/12/06

15 Wynn & sons - contract execution 21 days Thu 9/21/06

16 SB -Form and verification 12 days Fri 10/13/06

17 LCS 8 days Wed 10/25/06

18 Risk Management 5 days Thu 11/2/06

19 Law/Mayor Approval 8 days Tue 11/7/06

20 CONSTRUCTION 365 days Tue 11/14/06

21 CONTRACT OPERATIONAL - This is
a one year contract with two, one year
renewals.  Total Contract is potentially
three years.

365 days Tue 11/14/06
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CONSULTANT: N/A
CONTRACTOR: Wynn & Sons 
FUNDS: 101 - $838,999.00           

ANNUAL CONTRACT FOR MILLING AND RESURFACING
PROJECT # 07724401

Project Manager:  Nasim Taheri
Updated:  09/07/07

Description: Contract will allow the City to perform Milling and Resurfacing of City Streets on an as needed basis.  

Current Status:  


