
ID Task Name Duration Start Finish Predecessors

1 PLANNING 209 days Thu 4/27/06 Tue 2/13/07
2 Review Bridge Inspection Report 30 days Thu 4/27/06 Wed 6/7/06

3 Recommended Repairs 26 days Thu 8/10/06 Thu 9/14/06

4 Awaiting Contract Specialist 109 days Thu 9/14/06 Tue 2/13/07

5 ADVERTISE & AWARD 119 days Tue 2/13/07 Fri 7/27/07
6 Prepare Bid Package 34 days Tue 2/13/07 Fri 3/30/07

7 Advertise 32 days Mon 4/23/07 Tue 6/5/07

8 Bids Due 0 days Tue 6/5/07 Tue 6/5/07 7

9 Award 21 days Fri 6/29/07 Fri 7/27/07

10 CONSTRUCTION 0 days Mon 7/30/07 Mon 7/30/07
11 Pre Construction Conf 0 days Mon 7/30/07 Mon 7/30/07

12 Permit Issued 0 days Mon 7/30/07 Mon 7/30/07

13 Mobilize 0 days Mon 7/30/07 Mon 7/30/07

14 Construction Start 0 days Mon 7/30/07 Mon 7/30/07
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Task Progress Milestone Summary

CONSULTANTS:  NA
CONTRACTOR:  
FUNDS: (Pending)

ANNUAL CONTRACT FOR THE REPAIR OF CITY BRIDGES
PROJECT # 07884012

Project Manager:  Carl Shepherd
Updated:8/10/07

Project Description:  Selective construction to replace and/or repair structural concrete, masonry, steel and joint material, removal of 
vegetation growth and the installation of new or missing elements.

CONTRACT VALUE:  $000,000.00
PAID TO DATE:  $0



9 Award
All bids are rejected; and the project is terminated.
Project terminated.

CONSULTANTS:  NA
CONTRACTOR:  
FUNDS: (Pending)

ANNUAL CONTRACT FOR THE REPAIR OF CITY BRIDGES
PROJECT # 07884012

Project Manager:  Carl Shepherd
Updated:8/10/07

Project Description:  Selective construction to replace and/or repair structural concrete, masonry, steel and joint material, removal of 
vegetation growth and the installation of new or missing elements.


