
ID Task Name Duration Start Finish

1 DESIGN 60 days Mon 9/12/05 Fri 12/2/05

2 DRAWING REVIEW 10 days Mon 12/5/05 Fri 12/16/05

3 PREPARE PERMIT APPL. 2 days Mon 12/12/05 Tue 12/13/05

4 REVISE DRAWING 15 days Mon 12/19/05 Fri 1/6/06

5 PBC PERMIT 20 days Wed 1/11/06 Tue 2/7/06

6 PREPARE SPECS 10 days Mon 12/19/05 Fri 12/30/05

7 PREPARE BID DOCS 60 days Mon 1/2/06 Fri 3/24/06

8 BID (Rejected) 17 days Mon 3/27/06 Fri 4/14/06

9 Rebid plan 15 days Sat 4/15/06 Sat 4/29/06

10 Law-prepare contract 60 days Mon 7/17/06 Thu 9/14/06

11 Sign Contract 141 days Fri 9/15/06 Fri 2/2/07

12 Law/Mayor 21 days Thu 2/15/07 Wed 3/7/07

13 Construction 120 days Sun 3/18/07 Sun 7/15/07

14 Change Order #1 60 days Tue 4/10/07 Fri 6/8/07
15 Law Prepare Contract 60 days Tue 4/10/07 Fri 6/8/07
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CONSULTANT: In House
CONTRACTOR:
FUNDS: 462 - $245,000

LIFT STATION 48 REPLACEMENT
PROJECT NO. 04643222

Project Manager: Dick Verduin/Isaac Kovner
Updated: August 3, 2007

Project Description: Replace the old air-ejector lift station with a new lift station. NOTE: One bid received April 18-over budget.  Negociated with bidder, not successful.  Will piggyback with another contractor

Budget Amount: $245,000
Paid to Date: $250 (0.1%) permit fee


